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This petition for writ pertains to adequate development of the
Allahabad  Airport  and  its  connectivity  by  air  to  different
destinations in the country.

By various orders, the stakeholders in the matter were directed
to  take  appropriate  steps  expeditiously  for  promotion  and
development  of  the  airport  and  also  to  provide  adequate
connectivity by air from Allahabad to other destinations.

The Court under different orders noticed about non-availability
of smooth connecting road to the airport. Under the order dated
22nd  October,  2018,  this  Court  also  noticed  that  the  issues
relating  to  four-lane  road  connecting  the  terminal  building,
provision of public transport, provision of street lighting along
the road connecting the new civil terminal and construction of
drains along the road connecting the new terminal to facilitate
drainage  of  rain  water  are  also  the  issues  deserves
consideration.

The issues relating to I.L.S. lighting system and relocation of
certain HT/LT/OFC lines was also emphasized to be considered
by this Court.

Under the order aforesaid, the Court left it open to the Airport
Authority of India to raise all the issues referred above inter alia
in  the  weekly  meetings,  which are  convened  by the  District
Magistrate in light of the order passed by the Court earlier.

On asking, it is stated that the issues referred above have yet not
been addressed. 

It is stated by learned counsel appearing on behalf of Airport
Authority  of  India  that  the  terminal  building  is  closed  to



completion but that cannot be utilized at its optimum as the Air
Force has yet not completed the construction work of boundary
wall.

According to learned counsel necessary land has already been
been  provided  in  this  regard  to  the  Air  Force  by  the  State
Government. He has also pointed out that State Government has
neither handed over possession of 12 Acres land necessary for
further  development  and  promotion  of  the  airport  nor  has
advanced the documentation in this regard.

Learned counsel appearing on behalf of the State Government
states  that  necessary  formalities  to  execute  the  documents
between the parties  and to  handover the same to the Airport
Authority of India is in progress and by all means the necessary
documents shall be handed over to the competent Officers of
Airport Authority of India on or before 25th November, 2018.

It is also brought to our notice that necessary steps to have four-
lane road connecting the terminal building, provision of public
transport, provision of street lighting along the road connecting
the new civil terminal and construction of drains along the road
connecting the new terminal to facilitate drainage of rain water
shall be considered and adequate steps to execute the same shall
be taken as soon as possible.

Learned counsel appearing on behalf of Indian Air Force states
that the construction of boundary wall is in progress however,
due to festive season, the pace of construction work was little
slow and all efforts shall be made to expedite the same.

Learned counsel disputes the fact that the entire land as required
for  raising  boundary  wall  has  been  handed  over  to  the  Air
Force.

Having  considered  the  facts  noticed  above,  we  deem  it
appropriate to issue the directions as per the assurance given as
under:-

(1) The State of Uttar Pradesh shall handover possession as well
as  all  necessary  documents  relating  to  12  Acres  of  land  in
question  to  the  Airport  Authority  of  India  on or  before 25th
November, 2018.

(2) The Airport Authority of India shall ensure handing over of
the  land  to  the  Air  Force,  which  is  necessary  for  raising
boundary wall. The land aforesaid is required to be given by the
Airport Authority of India after having possession of the same
through the State of Uttar Pradesh. The concerned Officers of



the State of Uttar Pradesh shall ensure handing over of the land
to the Airport Authority of India on or before 25th November,
2018.

(3) The State Government shall also provide a complete plan to
have  a  four-lane  road  connecting  the  terminal  building,
provision  pertaining  to  public  transport,  street  lighting  and
construction  of  drains  along  the  road  connecting  the  new
terminal to facilitate drainage of rain water before next date of
listing the present matter.

Necessary  compliance  report  is  required  to  be  filed  by  the
parties concerned on next date of listing i.e.  30th November,
2018.

List on 30th November, 2018.
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